

**Pre AWARD ADDENDUM #1
for LATRINE at CAMPBELL KING HORSE BOWL
SCOPE OF WORK
2 September 2020**

**Pre AWARD ADDENDUM #1
Campbell King Horse Bowl Latrine (#44118)
FORT BENNING, GA**

Task order: N/A

Date of Issue: 2 September 2020

Modification: N/A

The information provided in this pre-award addendum comes in the form of an omission of scope by the Government regarding the work described below.

This pre-award addendum is issued by Directorate of Public Works (DPW). After further collaboration with Columbus Water Works (CWW), it was observed at the job-walk meeting (9/2/2020) that a portion of scope was not required for the project. The information provided by CWW at the meeting is found under Part I – Change in Statement of Work. This proposal should be accepted by the Government and serves as a notice to proceed with the change in scope for this project.

Part I – Change in Statement of Work:

1. Contractor shall exclude note #1 under the electrical floor plan (sheet E1.0) from their bid proposal which states, *“A sewage lift station is to be powered out of this panel. Contractor shall install 2” conduit underground to location of pump.”* Contractor shall omit and not perform any work as stated in note #1. The future lift station will be a stand-alone project, constructed by CWW, and will NOT be powered from the latrine electrical panel.
2. Contractor shall follow all Columbus Water Works specifications and details for the design and construction of sanitary and water systems for this project (Columbus/Muscogee County & Fort Benning 2016). Link below.

a. <http://www.cwwga.org/plaintext/departments/specifications.aspx>

Part II Drawings:

Item 1) Refer to Note #1 under the electrical floor plan on sheet E1.0

End of Pre Award Addendum #1.